
Statement of Ongoing Contracts As of  08/20/03
State of California  Department of Transportation Page 109/03/03

12District

12-ORA-73-5.4/7.8

12-ORA-5-34.0/36.9

12-ORA-5-38.6/39.9

12-ORA-5-41.5/43.5

12-ORA-5-36.9/38.6

12-ORA-5-39.9/41.5

Location

HB5

HE13

HE13

HE13

HE13

HE13

IN ORANGE COUNTY IN AND NEAR COSTA MESA AND
NEWPORT BEACH FROM 0.3 KM SOUTH OF BIRCH
STREET OVERCROSSING TO 1.8 KM NORTH OF BEAR
S

IN ORANGE COUNTY IN ORANGE AND ANAHEIM ON
RTE 5 FROM 0.1 KM S OF SANTA ANA BR TO 0.2
KM N OF ANAHEIM BLVD OC AND ON RTE 57 FROM
0.

IN ORANGE COUNTY IN ANAHEIM FROM ANAHEIM
UNDERPASS TO 0.2 KM SOUTH OF CRESCENT AVENUE

IN ORANGE COUNTY IN ANAHEIM,  FULLERTON AND
BUENA PARK AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN ANAHEIM FROM 0.2 KM
NORTH OF ANAHEIM BOULEVARD OVERCROSSING TO
0.2 KM SOUTH OF  BROADWAY STREET
OVERCROSSING

IN ORANGE COUNTY IN ANAHEIM FROM 0.2 KM
SOUTH OF CRESCENT AVENUE  TO 0.9 KM NORTH OF
LA PALMA AVENUE OVERCROSSING

Description and

WIDEN FREEWAY AND HOV LANES

HIGHWAY PLANTING AMD IRRIGATION

REPLACEMENT PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

Type Of Work
COFFMAN SPECIALTIES, INC.

BELAIRE-WEST LANDSCAPE, INC.

MARINA LANDSCAPE, INC.

BELAIRE WEST LANDSCAPE INC

S.C. CONSTRUCTION CORP.

BELAIRE-WEST LANDSCAPE, INC.

Contractor

SAN DIEGO, CA 92117

714-523-9200

714-939-6600

BUENA PARK CA 90622

TUSTIN CA. 92780-7815

BUENA PARK, CA 90620

KELLERMAN, LARRY

EMAM, KAMRAN

HONG, JOHN

KAMRAN EMAM

KAMRAN EMAM

DECKER, JAMES

Resident
Engineer

 $8,956,665

 $1,907,828

 $1,218,261

 $1,623,944

 $1,022,832

 $1,151,705

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

Work This Month

05/23/02

10/12/00

03/23/01

08/15/02

10/11/00

12/07/00

Awarded

06/04/02

10/26/00

04/12/01

09/05/02

10/26/00

12/20/00

Approved

09/04/03

12/02/04

05/05/05

12/28/06

02/28/05

11/08/04

50

0

0

6

0

0

%Time

95

0

0

89

0

0

% Work 

 

PLANT EST
SATIS

PLANT EST
SATIS

 

PLANT EST
SATIS

PLANT EST
SATIS

Message

12-0008E4

12-0126A4

12-0126C4

12-0126E4

12-0126F4

12-0126G4

Contract Num

  

STPL-6212-(003)E

STPL-6212-(004)E

STPL-6212-(005)E

STPL-6212-(006)E

STPL-6212-(007)E

  

 621-2 00-()

  62-12 0-(4E)

  62-12 0-(5E)

  62-12 0-(6E)

  62-12 0-(7E)

  

--()

--()

--()

--()

--()

4375 JUTLAND DR., SUITE 260

BUENA PARK, CA 90620

ANAHEIM, CA 92805

P O BOX 6270

13681 NEWPORT AVE. STE #8-
324

7371 WALNUT AVENUE

 

 

 

(714)523-9200

 

 

(714) 418-5001

(714) 491-4628

(714) 632-2961

(949) 735-5603

(714) 491-4628

(714) 491-4631

16560 HARBOR BLVD.,
SUITE P

741 EAST BALL ROAD,
SUITE 101

3407 E LA PALMA AVE.

741 E. BALL ROAD, STE
101

741 EAST BALL ROAD,
STE 101

FOUNTAIN VALLEY, CA
92708

ANAEHIM, CA 92805

ANAHEIM CA. 92806

ANAHEIM, CA. 92805

ANAHEIM CA 92805

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP
 $9,323,582

 $1,972,020

 $1,373,528

 $1,817,297

 $1,116,181

 $1,287,607

BID + CCO'S

Accepted
Est CompFed Aid



Statement of Ongoing Contracts As of  08/20/03
State of California  Department of Transportation Page 209/03/03

12District

12-ORA-55-13.4/14.4

12-ORA-55-14.4/15.6

12-ORA-5-6.6/7.3

12-ORA-22-4.8/5.7

12-ORA-5-31.3/34.5

12-ORA-5-12.9/23.1

Location

HE13

HE13

HA25

HB311

HA25
TEA1

HB4N

IN ORANGE COUNTY IN ORANGE FROM 0.2 KM SOUTH
OF SANTIAGO CREEK BRIDGE TO 0.4 KM NORTH OF
WALNUT AVENUE OVERCROSSING

IN ORANGE COUNTY IN ORANGE FROM 0.3 KM NORTH
OF WALNUT AVENUE  OVERCROSSING TO 0.3 KM
SOUTH OF  TAFT AVENUE UNDERCROSSING

IN ORANGE COUNTY IN SAN JUAN  CAPISTRANO AND
DANA POINT ON RTE 5 FROM 0.6 KM N OF CAMINO
DE ESTRELLA TO 0.6 KM N OF RTE 1/5 SEP, O

IN ORANGE COUNTY IN GARDEN GROVE FROM
MAGNOLIA STREET UNDERCROSSING TO BROOKHURST
STREET UNDERCROSSING

IN ORANGE COUNTY IN SANTA ANA AT VARIOUS
LOCATIONS

IN ORANGE COUNTY ON RTE 5 FROM AVERY PARKWAY
UNDERCROSSING TO ROUTE 133/5 SEPARATION AND
ON ROUTE 91 FROM ROUTE 55 TO THE SAN BERN

Description and

WIDEN EXISTING FREEWAY

WIDEN EXISTING HIGHWAY

HIGHWAY PLANTING AND IRRIGATION

CONSTRUCT SOUNDWALL

HIGHWAY PLANTING AND RESTORATION

FIBER OPTICS COM SYSTEM AND CCTV

Type Of Work
MCM CONSTRUCTION INC.

M C M CONSTRUCTION, INC.

MARINA CONTRACTORS, INC.

BRUTOCO ENGINEERING &

SMITH AND REYNOLDS

A G E GENERAL CONSTRUCTION

Contractor

ORANGE, CA  92667

NORTH HIGHLANDS, CA 95660

ANAHEIM CA 92029

FONTANA, CA., 92334

CORONA, CA 91720

NABIL YASSA

YASSA, NABIL

HONG, JOHN

JOUBEEN, JAY

HONG, JOHN

THAI, DANH

Resident
Engineer

 $24,388,475

 $19,170,358

 $2,073,003

 $4,659,667

 $2,624,144

 $2,055,457

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

Work This Month

12/02/98

05/10/99

11/09/00

01/31/02

06/06/97

11/06/97

Awarded

12/17/98

05/21/99

12/06/00

02/13/02

06/24/97

11/25/97

Approved

06/25/03

10/20/03

06/03/05

06/30/03

11/20/03

06/30/01

100

100

0

100

0

69

%Time

100

100

0

100

0

65

% Work 

OVER RUN

OVER RUN

PLANT EST
SATIS

 

PLANT EST
SATIS

 

Message

12-013324

12-013334

12-037104

12-040894

12-0654U4

12-068504

Contract Num

ACNH-P055-(035)

ACNH-P055-(038)E

ACIM-005 -(888)7

ACNH-P022-(020)E

ACST-005 -(866)1

  

--()

--()

STP-P001-(446)E

--()

PE-005 -(866)E

  

  

  

  PO-O1 4-(6E)

  

IM00-5 28-(610)2

  

202 N. SACRAMENTO

P.O. BOX 620

1100 E KATELLA AVE.

P.O. BOX 429

206 N. SMITH STREET

CARSON, CA 90746

 

 

 

 

 

 

(714) 688-1960

(714) 688-1960

(714) 632-2961

(714) 891-0834

(949) 735-5729

(714) 632-2954

1040 N. TUSTIN AVENUE

1040 N TUSTIN AVE.

3407 E LAPALMA AVE.

7291 GARDEN GROVE
BLVD., SUITE M

741 E.BALL STREET RD.
#100

3407 E. LA PALMA
AVENUE

ANAHEIM, CA 92807

ANAHEIM, CA 92807

ANAHEIM, CA. 92806

GARDEN GROVE, CA 92841

ANAHEIM, CA 92808

ANAHEIM, CA 92806

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

 

SWPPP
 $24,227,425

 $19,308,329

 $2,204,890

 $4,770,039

 $2,845,241

 $3,127,616

BID + CCO'S

06/25/03

Accepted
Est CompFed Aid



Statement of Ongoing Contracts As of  08/20/03
State of California  Department of Transportation Page 309/03/03

12District

12-ORA-405-7.6/9.6

12-ORA-405-7.6/9.6

12-ORA-91-13.5/14.7

12-ORA-91-6.4/8.6

12-ORA-73-4.8/6

12-ORA-91-8.5/9.5

Location

HE11

HB4

HA25

HA25

HA25

HA25

IN ORANGE COUNTY IN IRVINE, SANTA ANA AND
COSTA MESA ON RTE 405 FROM 0.2 KM N OF
MACARTHUR BLVD OC TO 0.4 KM N OF REDHILL AVE
UC A

IN ORANGE COUNTY IN IRVINE, SANTA ANA, AND
COSTA MESA ON RTE 405 FROM 0.1 KM S OF RTE
405/55 SEP TO BEAR ST OC AND ON RTE 55 FROM 

IN ORANGE COUNTY IN ANAHEIM AND  YORBA LINDA
FROM 1.4 KM WEST OF  WEIR CANYON ROAD TO 0.5
KM EAST OF WEIR CANYON ROAD

IN ORANGE COUNTY IN ANAHEIM FROM LA PALMA
AVENUE OVERCROSSING TO THE SANTA ANA RIVER
AND WEST OF LAKEVIEW AVENUE TO WEST OF ROUTE

IN ORANGE COUNTY IN AND NEAR IRVINE NEWPORT
BEACH AND COSTA MESA AT  VARIOUS LOCATIONS

IN ANAHEIM COUNTY IN ANAHEIM AND ORANGE AT
VARIOUS LOCATIONS

Description and

CONSTRUCT ROADWAY, BRIDGES AND WALL

HOV CONNECTOR AND IMPROVEMENTS

HIGHWAY PLANTING AND IRRIGATION

HIGHWAY PLANTING RESTORATION

HIGHWAY PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

Type Of Work
C C MEYERS, INC.

MCM CONSTRUCTION, INC.

REYCO SMITH & REYNOLDS

DIVERSIFIED LANDSCAPE COMPANY

DIVERSIFIED LANDSCAPE CO.

BELAIRE WEST LANDSCAPE, INC

Contractor

NORTH HIGHLANDS,CA 95660-
0620

CORONA, CA.  92880

WINCHESTER, CA   92596

WINCHESTER,  CA.  92596

BUENA PARK, CA 90622

NADERI, ARSALAN

WILLIAM J.
GILCHRIST

DECKER, JAMES

HONG, JOHN

KAMRAN, EMAM

HONG, JOHN

Resident
Engineer

 $33,655,653

 $42,141,087

 $657,523

 $949,897

 $563,569

 $1,069,463

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

Work This Month

06/09/99

12/27/00

06/14/02

07/03/02

06/13/02

06/26/02

Awarded

06/18/99

01/11/01

07/03/02

07/22/02

06/27/02

07/12/02

Approved

07/15/05

07/11/05

06/13/06

09/22/06

12/20/04

06/12/06

65

38

47

97

0

0

%Time

97

74

48

58

0

0

% Work 

 

 

 

 

PLANT EST
SATIS

 

Message

12-069514

12-0695U4

12-075304

12-075404

12-075804

12-076004

Contract Num

  

STP-5312-(031)N

ACNH-P091-(109)E

ACNH-P091-(110)E

  

ACNH-X059-(039)E

  

  53-12 0-(1N)

--()

--()

  

--()

  

--()

  

  

  

  

949 222-0522

6413 32ND STREET

206 N. SMITH AVENUE

33801 WASHINGTON ST.

33801 WASHINGTON STREET

P.O. BOX 6270

 

 

 

 

 

 

(714) 438-8041

(714) 751-2277

(714) 491-4631

(949) 735-5729

(714) 491-4628

(949) 735-5729

660 BAKER ST., SUITE
377

151 KALMUS DRIVE,
SUITE A-102

741 EAST BALL ROAD,
SUITE 101

741 E BALL RD. #100

741 EAST BALL ROAD,
STE 101

741 E. BALL RD. #100

COSTA MESA, CA 92626

COSTA MESA, CA 92626

ANAHEIM, CA 92805

ANAHEIM, CA 92805

ANAHEIM, CA 92805

ANAHEIM, CA 92805

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP
 $33,645,852

 $55,941,297

 $1,364,224

 $1,629,092

 $640,854

 $1,210,680

BID + CCO'S

Accepted
Est CompFed Aid



Statement of Ongoing Contracts As of  08/20/03
State of California  Department of Transportation Page 409/03/03

12District

12-ORA-405-13.4/15.8

12-ORA-57-10.8/22.6

12-ORA-605-/

12-ORA-405-10.2/12.4

12-ORA-405-9.8/13.4

12-ORA-405-15.8/21.6

Location

HA25

HB4N

HB5

HB5

HA25

HA25

IN ORANGE COUNTY IN FOUNTAIN VALLEY
WESTMINSTER AND HUNTINGTON BEACH FROM
TALBERT AVENUE TO NEWLAND STREET
OVERCROSSING

IN ORANGE COUNTY IN ORANGE, ANAHEIM
FULLERTON, PLACENTIA AND BREA AT VARIOUS
LOCATIONS FROM ROUTE  5/22/57 SEPARATION TO
LOS ANGEL

IN ORANGE AND LOS ANGELES COUNTIES IN
ROSSMOOR AND LOS ALAMITOS AT  VARIOUS
LOCATIONS

IN ORANGE COUNTY IN COSTA MESA ON RTE 405
FROM BEAR ST OC TO 1.1 KM W OF HARBOR BLVD
UC AND ON RTE 73 FROM 0.5 KM N OF BEAR ST UC

IN ORANGE COUNTY IN COSTA MESA AND FOUNTAIN
VALLEY FROM BEAR STREET TO TALBERT AVENUE

IN HUNTINGTON BEACH, WESTMINSTER AND SEAL
BEACH FROM NEWLAND STREET OVERCROSSING TO
ROUTE 22/405  INTERCHANGE

Description and

HIGHWAY PLANTING AND IRRIGATION

FIBER OPTIC COMMUNICATION SYSTEM

WIDEN EXISTING HIGHWAY

WIDEN FREEWAY

HIGHWAY PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

Type Of Work
ATT: JIM ANGELOSANTO

A G E GENERAL CONSTRUCTION,

BANSHEE CONSTRUCTION CO, INC.

MCM CONSTRUCTION INCORPORATED

DIVERSIFIED LANDSCAPE

BELAIRE - WEST LANDSCAPE

Contractor

310 329-6157

COLTON, CA 92324

BLOOMINGTON, CA 92316

WINCHESTER,  CA.  92596

BUENA PARK, CA 90620

JAMES DECKER

THAI, DANH

JOUBEEN, JAY

KELLERMAN, LARRY

DECKER, JAMES

BERRIOS, JOSE

Resident
Engineer

 $638,867

 $2,106,780

 $0

 $35,078,496

 $235,061

 $1,377,926

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

Work This Month

08/09/01

09/17/98

06/23/03

01/10/01

06/10/02

09/10/01

Awarded

08/27/01

10/06/98

07/09/03

01/18/01

06/24/02

10/02/01

Approved

10/07/03

06/30/01

09/30/04

07/12/05

05/03/04

10/28/03

0

65

0

56

80

8

%Time

0

61

0

83

33

97

% Work 

PLANT EST
SATIS

 

 

 

 

 

Message

12-076404

12-0769U4

12-079204

12-083804

12-084104

12-084204

Contract Num

ACIM-405 -(894)1

  

ACNH-605 -(899)1

ACIM-405 -(890)1

ACIM-405 -(893)1

ACIM-405 -(895)1

ACIM-405 -(894)E

  

I-605 -(899)1

ACIM-405 -(890)N

ACIM-405 -(893)E

ACIM-405 -(895)E

--()

  

ACNH-605 -(899)N

PL62-12 0-(8)

--()

--()

CARSON, CA 90746

1600 E. STEEL ROAD

P.O. BOX 867

33801 WASHINGTON STR.

7371 WALNUT AVE.

(909)926-7444

 

 

 

 

 

(714) 891-4631

(714) 632-2954

(714) 891-0834

(714) 418-5001

(949) 735-5723

(714) 556-3869

741 EAST BALL RD.,
SUITE 101

3407 E. LA PALMA
AVENUE

16560 HARBOR BLVD.,
STE P & K

741 E. BALL RD. # 100

3190 - J AIRPORT LOOP
DR

ANAHEIM, CA 92805

ANEHEIM, CA 92806

FOUNTAIN VALLEY, CA
92708

ANAHEIM, CA 92805

COSTA MESA, CA 92626

 

 

SWPPP

SWPPP

 

SWPPP

SWPPP
 $717,235

 $3,436,844

 $5,764,374

 $40,963,126

 $748,436

 $1,419,102

BID + CCO'S

Accepted
Est CompFed Aid



Statement of Ongoing Contracts As of  08/20/03
State of California  Department of Transportation Page 509/03/03

12District

12-ORA-91-17.4/

12-ORA-73-10.0/27

12-ORA-405-5.9/

12-ORA-57-11.0/22.6

12-ORA-5-/

12-ORA-605-2.6/3.1

Location

HE13

HB4N

HB4N

HA22

HB1

HB1

IN ORANGE AND RIVERSIDE COUNTIES IN ANAHEIM
AND YORBA LINDA FROM 0.5 KM WEST OF COAL
CANYON ROAD UNDERCROSSING TO 0.3 KM EAST OF
T

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN IRVINE FROM  0.2 KM
NORTH OF CULVER DRIVE  OVERCROSSING TO 0.2
KM SOUTH OF  MACARTHUR BOULEVARD
OVERCROSSING

IN ORANGE COUNTY IN ORANGE, ANAHEIM
FULLERTON, PLACENTIA AND BREA AT VARIOUS
LOCATIONS

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN SEAL BEACH ON ROUTE 605
FROM 4.3 KM TO 5.0 KM  SOUTH OF ROUTE 605
AND 405 SEPARATION

Description and

WIDEN EXISTING HIGHWAY

INSTALL CLOSED CIRCUIT TELEVISON

WIDEN EXISTING HIGHWAY

REHABILITATE CONCRETE

UPGRADE METAL BEAM GUARD RAILINGS

REALIGN CURVE

Type Of Work
YEAGER SKANSKA, INC.

DYNA LECTRIC

ORTIZ ENTERPRISES

J. MCLOUGHLIN ENGR. CO, INC

ALCORN FENCE COMPANY

CHUMO CONSTRUCTION, INC

Contractor

RIVERSIDE, CA 92509

LOS ALAMITOS,CA.90720

IRVINE, CA 92618

RANCHO CUCAMONGA, CA 91730

SUN VALLEY CA 91353

BALDWIN PARK,  CA  91706-
1747

LINDQUIST, KARL

NAJM, E.

MAHDAVI, SAEED

MANIHASHEMI, MAJID

PHAM, DAT

Resident
Engineer

 $449,746

 $1,929,026

 $0

 $9,641,841

 $0

 $1,204,655

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

Work This Month

06/25/03

06/28/00

07/16/03

03/04/02

08/12/03

06/28/02

Awarded

07/03/03

07/19/00

07/21/03

03/15/02

08/21/03

07/16/02

Approved

01/31/04

08/11/03

06/23/05

03/27/03

05/16/04

24

100

0

100

0

0

%Time

10

100

0

100

0

0

% Work 

 

 

 

COMPLETED

 

 

Message

12-085214

12-0856U4

12-086204

12-094104

12-097904

12-0A2004

Contract Num

ACNH-P091-(116)E

STP-X059-(035)E

ACNH-405 -(903)9

ACNH-P057-(041)E

ACIM-005 -(906)7

ACIM-605 -(894)1

--()

  X0-59 0-(5E)

I-405 -(903)9

--()

G-005 -(906)7

G-605 -(894)1

  

--()

--()

  

--()

ACIM-605 -(894)E

1995 AGUA MANSA ROAD

4462 CORPORATE CENTER DR

6 CUSHING, STE. 200

10722 ARROW RTE, STE 716

P O BOX 1249

14425 JOANBRIDGE STREET

 

 

 

 

 

 

(714) 688-1935

(714) 680-7826

(714) 556-9324

(714) 556-9413

 

(949) 735-5673

2491 E. ORANGETHORPE
AVE.

3190 AIRPORT LOOP DR.
, STE. J

3190 AIRPORT LOOP
DRIVE, SUITE J

FULLERTON, CA 92831

COSTA MESA, CA 92626

COSTA MESA, CA 92626

SWPPP

 

SWPPP

 

SWPPP

SWPPP

SWPPP
 $4,536,349

 $1,948,366

 $6,000,435

 $9,065,029

 $1,626,786

 $1,169,979

BID + CCO'S

06/23/03

Accepted
Est CompFed Aid



Statement of Ongoing Contracts As of  08/20/03
State of California  Department of Transportation Page 609/03/03

12District

12-ORA-5-7.4/

12-ORA-5-19.7/20

12-ORA-0-18.6/

12-ORA-5-1.6/

12-ORA-5-19.2/22

12-ORA-5-1.7/

Location

HB1

HB1

HM3

HM3

HE11

HB1

IN ORANGE COUNTY IN SAN JUAN  CAPISTRANO
FROM STONEHILL DRIVE TO 0.4 KM SOUTH OF SAN
JUAN CREEK ROAD

IN ORANGE COUNTY IN LAKE FOREST AND IRVINE
FROM 0.3 KM SOUTH OF LAKE FOREST DRIVE
OVERCROSSING TO 0.2 KM NORTH OF LAKE FOREST
DRIV

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN IRVINE AND LAKE FOREST
AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN SAN CLEMENTE, DANA POINT
AND SAN JUAN CAPISTRANO FROM EL CAMINO REAL
UNDERCROSSING TO ROUTE 1 AND 5 SEPARATION

Description and

CONSTRUCT OUTER SEPARATION BARRIER

DRAINAGE SYSTEM

CLEAN AND RESEAL BRIDGE DECK

REHABILITATE BRIDGE DECKS

PLANTING AND IRRIGATION

COLD PLANE EXISTING PAVMENT

Type Of Work
BEADOR CONSTRUCTION COMPANY

LAPCO, INC

J MCLOUGHLIN ENG.

ACC WEST COAST, INC.

BELAIRE-WEST LANDSCAPE INC.

ALL AMERICAN ASPHALT

Contractor

CORONA, CA 92883

TUSTIN, CA 92780

RANCHO CUCAMONGA,  CA  91730

BENICA,  CA 94510

BUENA PARK, CA 90620

CORONA CA 928782229

DUONG, ANDY MY

HARTMAN, DARRELL

MAHDAVI, SAEED

MATINPOUR, HAMID

BERRIOS, JOSE

Resident
Engineer

 $577,115

 $1,760,521

 $0

 $190,329

 $1,038,219

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

Work This Month

04/22/03

07/03/02

06/16/03

06/11/03

05/03/01

08/05/03

Awarded

05/06/03

07/12/02

06/30/03

06/24/03

05/16/01

08/13/03

Approved

09/29/03

07/18/03

10/14/03

09/26/03

06/13/05

66

100

0

100

37

0

%Time

41

100

0

31

84

0

% Work 

 

OVER RUN

 

OVER RUN

 

 

Message

12-0A4004

12-0A6504

12-0A6904

12-0A9904

12-0B0004

12-0C15U4

Contract Num

ACIM-005 -(902)7

ACIM-005 -(896)9

  

  

  

ACIM-005 -(904)7

G-005 -(902)7

--()

  

  

  

--()

--()

  

  

  

  

  

26320 LESTER CIRCLE

1381 WARNER AVE. , SUITE F

10722 ARROW RTE, STE 716

3701 MALLARD DR.

7371 WALNUT AVE.

P O BOX 2229

 

 

 

 

 

 

(714) 556-1334

(714) 556-0784

(714) 556-3924

(949) 279-8601

(714) 556-3869

 

3190-J AIRPORT LOOP
DRIVE

3190-J AIRPORT LOOP
DR.

COSTA MESA, CA 92626

COSTA MESA, CA 92626

SWPPP

 

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP
 $1,395,300

 $1,947,842

 $714,640

 $606,147

 $1,240,554

 $7,343,000

BID + CCO'S

Accepted
Est CompFed Aid
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12District

12-ORA-73-24.6/

12-ORA-241-17.5/24.9

12-ORA-39-12.6/17.3

12-ORA-55-4.7/

12-ORA-5-20.8/37.2

12-ORA-57-17.4/36.2

Location

HM1

HM1

HM1

HM3

HB4N

HB4N

IN ORANGE COUNTY IN NEWPORT BEACH AND COSTA
MESA FROM 0.4 KM SOUTH OF JAMBOREE ROAD
OVERCROSSING TO ROUTE 73 AND 55 SEPARATION

IN ORANGE COUNTY IN MISSION VIEJO, LAKE
FOREST AND IRVINE AT VARIOUS LOCATIONS

IN ORANGE AND LOS ANGELES COUNTIES AT
VARIOUS LOCATIONS

IN ORANGE COUNTY IN COSTA MESA AT ROUTE 55
AND 73 SEPARATION

IN ORANGE COUNTY AT VARIOUS LOCATIONS ON
ROUTE 5 FROM AVERY PARKWAY UNDERCROSSING TO
ROUTE 133/5 SEPARATION AND ON ROUTE 91 FROM
R

IN ORANGE COUNTY, ANAHEIM, FULLERTON,
PLACENTIA, AND BREA AT VARIOUS LOCATIONS
FROM RTE 5/22/57 SEPARATION TO LOS
ANGELESCOUNTY LI

Description and

RESURFACE ASPHALT CONCRETE

ASPHALT CONCRETE OVERLAY

OVERLAY ASPHALT CONCRETE

REPLACE EXISTING BEARING PADS

INSTALL CCPV & FIBER OPTIC COMMUN.
SYSTEM

INSTALL CCPV & FIBER OPTIC COMM
SYSTEM

Type Of Work
MANHOLE ADJUSTING CONTRACTORS

R.J. NOBLE

MANHOLE ADJUSTING CONTRACTORS

TRUESDELL CORP. OF CA, INC.

MOORE ELECTRICAL CONTRACTING

MOORE ELECTRICAL CONTRACTING

Contractor

PICO RIVERA CA 906602135

ORANGE, CA 92856

PICO RIVERA, CA 90660-2135

PHOENIX, CA 85040

CORONA, CA 91720

CORONA, CA 91720

DUONG, A

MAHDAVI, SAEED

YII, JAMES

SINGH, S.

THAI, DANH

Resident
Engineer

 $0

 $0

 $1,457,396

 $0

 $2,576,774

 $3,045,967

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

Work This Month

05/23/03

10/10/02

06/24/02

06/11/03

03/07/02

03/07/02

Awarded

06/06/03

10/18/02

07/08/02

06/24/03

03/21/02

03/21/02

Approved

11/21/03

01/07/04

09/30/03

09/30/03

0

0

91

0

100

100

%Time

0

0

98

0

98

98

% Work 

 

SUSPENDED

SUSPENDED

 

OVER RUN

OVER RUN

Message

12-0C2504

12-0C2604

12-0C3304

12-0C6804

12-0C7104

12-0C7204

Contract Num

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

9500 BERVERLY ROAD

P.O. BOX 620

9500 BEVERLY ROAD

3529 E. WOOD STREET

463 N. SMITH STREET

463 N. SMITH STREET

 

 

 

 

 

 

 

(714) 556-1334

(714) 556-9324

(714) 556-8202

(714) 680-7835

(714) 680-7829

3190 - J AIRPORT LOOP
DR.

3190 - J AIRPORT LOOP
DRIVE

2491 E. ORANGETHORPE
AVE.

2491 E. ORANGETHORPE
AVE.

COSTA MESA, CA 92626

COSTA MESA, CA 92626

FULLERTON, CA 92831

FULLERTON, CA 92831

 

 

 

SWPPP

 

 

SWPPP
 $633,823

 $855,077

 $1,493,348

 $197,100

 $2,640,080

 $3,116,629

BID + CCO'S

Accepted
Est CompFed Aid



Statement of Ongoing Contracts As of  08/20/03
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12District

12-ORA-73-18.6/24

12-ORA-73-10.7/22.5

12-ORA-90-/2.3

12-ORA-55-4.6/4.6

12-ORA-5-30.4/

12-ORA-39-3.3/

Location

HA42

HA42

HB1

HA12

HM1

HM1

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN LA HABRA AT  VILLAGE
DRIVE

IN ORANGE COUNTY IN COSTA MESA AT THE COSTA
MESA MAINTENANCE STATION

IN ORANGE COUNTY IN TUSTIN AND SANTA ANA
FROM ROUTE 5 AND 55 SEPARATION TO 0.4 KM
NORTH OF FOURTH STREET OVERCROSSING

IN ORANGE COUNTY IN HUNTINGTON BEACH,
MIDWAY, WESTMINSTER AND GARDEN GROVE AT
VARIOUS LOCATIONS

Description and

MODIFY STORM WATER DRAINAGE SYSTEM

RECONSTRUCT STORM WATER SYSTEM

EXTEND EXISTING CULVERT

UPGRADE STORAGE BINS

RUBBERIZED ASPHALT CONCRETE OVERLAY

RESURFACE EXISTING HIGHWAY

Type Of Work
STEVE P. RADOS, INC.

S R D ENGINEERING INC

BERYL LOCKHART ENTERPRISES

TOTAL TELCO SPECIALISTS INC.

ALL AMERICAN ASPHALT

ALL AMERICAN ASPHALT

Contractor

SANTA ANA, CA 92735-0128

YORBA LINDA CA 92886

SUN VALLEY   CA  91352

ORANGE, CA.  92865

CORONA, CA 92878-2229

CORONA  CA  92878-2229

BERRIOS, JOSE

BERRIOS, JOSE

SAEED MAHDAVI

BANIHASHEMI, MAJID

PHAM, DAT

PHAM, DAT

Resident
Engineer

 $2,048,905

 $2,046,393

 $514,352

 $155,149

 $4,450

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

Work This Month

08/30/02

10/28/02

12/26/02

02/04/03

05/20/03

06/12/03

Awarded

09/14/02

11/06/02

01/09/03

02/14/03

06/03/03

06/25/03

Approved

09/15/03

09/26/03

06/07/04

06/09/03

10/10/03

12/11/03

100

70

0

100

0

0

%Time

99

74

0

100

1

0

% Work 

OVER RUN

 

 

COMPLETED

SUSPENDED

 

Message

12-0C9414

12-0C9444

12-0E5804

12-0E8304

12-0F1904

12-0F2004

Contract Num

ACNH-P073-(060)E

ACNH-P073-(062)E

ACST-S090-(010)E

  

  

  

--()

--()

  S0-90 0-(0E)

  

  

  

  

  

--()

  

  

  

P.O. BOX 15128

18200 YORBA LINDA BLVD STE
10

11630 GOSS STREET

602 W. SOUTHERN AVE.

P.O. BOX 2229

P O BOX 2229

 

(714)572-3660

 

 

 

 

(714) 556-3869

(714) 556-3869

(714) 556-9324

(714) 556-9413

(714) 979-3176

(714) 979-3176

3190 - J AIRPORT LOOP
DR

3190 J AIRPORT LOOP
DR.

3190 J AIRPORT LOOP
DRIVE

3190-J AIRPORT LOOP
DR.

COSTA MESA, CA 92626

COSTA MESA, CA 92626

COSTA MESA CA 92626

COSTA MESA, CA 92626

SWPPP

SWPPP

SWPPP

 

SWPPP

SWPPP

SWPPP
 $2,065,479

 $2,725,984

 $520,315

 $155,149

 $460,759

 $915,299

BID + CCO'S

07/23/03

Accepted
Est CompFed Aid



Statement of Ongoing Contracts As of  08/20/03
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12District

12-ORA-91-18.0/18.9

12-ORA-57-12.7/

12-ORA-73-11.8/

12-ORA-91-.3/

12-ORA-5-6.8/

12-ORA-133-4.2/8.1

Location

HB1

HB1

HA42

HB1

HB1

HA22

IN ORANGE COUNTY IN AND NEAR YORBA LINDA AND
ANAHEIM AT 0.1 KM EAST OF COAL CANYON ROAD
AND AT 1.2 KM WEST OF COUNTY LINE

IN ORANGE COUNTY IN ANAHEIM AT KATELLA
AVENUE

IN ORANGE COUNTY IN LUGUNA BEACH AND LUGUNA
HILLS AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN LA PALMA AT
INTERSECTION OF EASTBOUND  ORANGETHORPE OFF
RAMP AND  ORANGETHORPE AVENUE

IN ORANGE COUNTY IN AND NEAR  SAN JUAN
CAPISTRANO AT CAMINO LAS RAMBLAS NORTH BOUND
ON RAMP

IN ORANGE COUNTY IN LAGUNA BEACH AND IRVINE
FROM ROUTE 73 AND 133 SEPARATION TO 0.5 KM
SOUTH OF ROUTE 403 AND 133 SEPARATION

Description and

INSTALL OVERHEAD SIGNS

REPLACE TRAFFIC SIGNALS

REPAIR SLOPE

MODIFY SIGNAL AND LIGHTING

DRAINAGE MODIFICATIONS

WIDEN AND REALIGN HIGHWAY

Type Of Work
MODERN ALLOY, INC.

C T AND F INC

BEADOR CONSTRUCTION CO., INC.

MOORE ELECTRICAL CONTRACTING

EXCEL PAVING COMPANY

SEMA CONSTRUCTION

Contractor

STANTON,  CA.  90680

BELL GARDENS CA 90201

CORONA DEL MAR, CA 92625

CORONA CA 92880

LONG BEACH CA 90806

LAKE FOREST,  CA 92630

SAEED MAHDAVI

ZOKAI, FARID

RIVAS, OCTAVIO

Resident
Engineer

 $572,853

 $0

 $141,961

 $0

 $0

 $6,973,366

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

Work This Month

02/13/03

06/09/03

06/12/03

08/05/03

07/22/03

12/06/02

Awarded

02/26/03

06/27/03

06/27/03

08/13/03

08/05/03

12/16/02

Approved

08/29/03

10/07/03

06/06/06

100

0

47

0

0

17

%Time

93

0

46

0

0

36

% Work 

OVER RUN

 

 

 

 

 

Message

12-0F3504

12-0F3704

12-0F3804

12-0F5604

12-0F6204

12-1072U4

Contract Num

ACST-P091-(114)E

ACST-P057-(043)E

  

ACST-P091-(115)E

ACST-005 -(905)7

ACST-P133-(010)E

G P0-91 1-(4E)

G P0-57 0-(3E)

  

G P0-91 1-(5E)

PH-005 -(905)7

  P1-33 0-(0E)

--()

--()

  

--()

--()

--()

11172 WESTERN AVENUE

7228 SCOUT AVE

P.O. BOX 1

463 N SMITH AVE

2230 LEMON AVENUE

2 SOUTH POINTE DR., SUITE
295

 

 

 

 

 

 

(714) 556-9324

 

(714) 418-5004

 

 

(949) 598-3588

3190-J AIRPORT LOOP
DR.

15510 ROCKFIELD
BOULEVARD, SUITE A

COSTA MESA CA 92626

IRVINE, CA 92618

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP
 $592,206

 $77,619

 $317,800

 $132,021

 $227,391

 $19,134,433

BID + CCO'S

Accepted
Est CompFed Aid



Statement of Ongoing Contracts As of  08/20/03
State of California  Department of Transportation Page 1009/03/03

12District

Location
Description and

Type Of Work Contractor
Resident
Engineer

Comp To  date
Work This Month

Awarded
Approved

%Time
% Work 

Message
Contract Num

SWPPP

BID + CCO'S

Totals (BID+CCO   TODATE    THIS MONTH):  $294,709,806.28  $225,655,679.46  $0.00
Accepted
Est CompFed Aid



State of California  Department of Transportation Page 109/03/03

Index

12-0008E4

12-0126A4

12-0126C4

12-0126E4

12-0126F4

12-0126G4

12-013324

12-013334

12-037104

12-040894

12-0654U4

12-068504

12-069514

12-0695U4

12-075304

12-075404

12-075804

12-076004

12-076404

12-0769U4

12-079204

12-083804

12-084104

12-084204

12-085214

12-0856U4

12-086204

12-094104

Contract Num

12-ORA-73-5.4/7.8

12-ORA-5-34.0/36.9

12-ORA-5-38.6/39.9

12-ORA-5-41.5/43.5

12-ORA-5-36.9/38.6

12-ORA-5-39.9/41.5

12-ORA-55-13.4/14.4

12-ORA-55-14.4/15.6

12-ORA-5-6.6/7.3

12-ORA-22-4.8/5.7

12-ORA-5-31.3/34.5

12-ORA-5-12.9/23.1

12-ORA-405-7.6/9.6

12-ORA-405-7.6/9.6

12-ORA-91-13.5/14.7

12-ORA-91-6.4/8.6

12-ORA-73-4.8/6

12-ORA-91-8.5/9.5

12-ORA-405-13.4/15.8

12-ORA-57-10.8/22.6

12-ORA-605-/

12-ORA-405-10.2/12.4

12-ORA-405-9.8/13.4

12-ORA-405-15.8/21.6

12-ORA-91-17.4/

12-ORA-73-10.0/27

12-ORA-405-5.9/

12-ORA-57-11.0/22.6

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

4

4

5

5

5

5

Page
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Index

12-097904

12-0A2004

12-0A4004

12-0A6504

12-0A6904

12-0A9904

12-0B0004

12-0C15U4

12-0C2504

12-0C2604

12-0C3304

12-0C6804

12-0C7104

12-0C7204

12-0C9414

12-0C9444

12-0E5804

12-0E8304

12-0F1904

12-0F2004

12-0F3504

12-0F3704

12-0F3804

12-0F5604

12-0F6204

12-1072U4

Contract Num

12-ORA-5-/

12-ORA-605-2.6/3.1

12-ORA-5-7.4/

12-ORA-5-19.7/20

12-ORA-0-18.6/

12-ORA-5-1.6/

12-ORA-5-19.2/22

12-ORA-5-1.7/

12-ORA-73-24.6/

12-ORA-241-17.5/24.9

12-ORA-39-12.6/17.3

12-ORA-55-4.7/

12-ORA-5-20.8/37.2

12-ORA-57-17.4/36.2

12-ORA-73-18.6/24

12-ORA-73-10.7/22.5

12-ORA-90-/2.3

12-ORA-55-4.6/4.6

12-ORA-5-30.4/

12-ORA-39-3.3/

12-ORA-91-18.0/18.9

12-ORA-57-12.7/

12-ORA-73-11.8/

12-ORA-91-.3/

12-ORA-5-6.8/

12-ORA-133-4.2/8.1

Cnty Rt Pm

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

8

8

8

8

9

9

9

9

9

9

Page



CAS 278 Ongoing Contracts
Recapitulation as of

State of California Department of Transportation Page 1

08/20/03

 $18,027,518,484Grand Total:  $16,851,210,646

 $33,447,602

12

District

 $18,027,518,484  $16,851,210,646

-F-

-I-

-S-

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (INTERSTATE)

FEDERAL AID (SECONDARY)

FEDERAL AID (PRIMARY)

Category

 $3,116,467,895

 $4,589,121,869

 $7,205,460,825

 $3,116,467,895

Bid + CCO's

 $3,429,182,809

 $4,383,356,276

 $5,609,488,752

 $3,429,182,809

 Work Comp

District Total:

12  $33,447,602

Total Completed:

District

Contracts Completed this Period

Bid + CCO's


	12

